

Chief, Planning and Review Staff, ORR

8 May 1956

Chief, Industrial Division, ORR

Fourth Quarter FY 1957 Due Dates

1. The programs of two branches of this Division (I/AR and I/SH) have been examined to determine whether a change in Fourth Quarter FY 1957 due dates could be made.

2. In I/AR the 1957 Program shows that four reports are scheduled for submission to St/PB in the period 15 April 1957 - 15 July 1957. Two of these reports are the April and July revisions of the "Quarterly Estimate of Aircraft Production in the Sino-Soviet Bloc". These will require almost no time for review in St/PB. In addition, it is possible that the project on "Factory Floor Areas of the Airframe and Engine Factories of the USSR" may be finished in the First or Second Quarter of FY 1957. This completion date can possibly be moved ahead after the I/AR Branch confers with representatives of [REDACTED] in September 1956.

25X1X7

3. I/SH the 1957 Program shows that four reports are due in June 1957. However, one of the reports (Project 35.753) is an EIC report and will not be submitted to St/PB. The three other projects cannot be shifted to earlier dates owing to the heavy area-wide commitment and limited TO of the Branch.

4. A memorandum will be submitted shortly from Acting Chief, I/WA proposing the rescheduling of the branch project entitled "Procurement Cost of the Soviet AFV Program" from the Fourth Quarter to the Third Quarter of FY 1957.

5. A copy of a memorandum from Chief, I/SH is attached. This concerns the substitution of a new project for the "Shipbuilding Industry of Bulgaria".

[REDACTED] 25X1A9a

Attachment:

Memo dated 25 Apr 56 (3)

~~SECRET~~